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Phase 1 - completion January 2024

Phase 2a - completion January 2024

Phase 2b - completion February/March 2024

Phase 3 - completion March/April 2024

Phase 4a - completion May/June 2024

Phase 4b - September/October 2024

Phase 5 - dependant upon date planning approved
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Fountain to be reinstalled
September/October 2024

Phase 4a

INVESTMENT IN MARCH
March Broad Street Regeneration Project Schedule

New road layout to be in temporary use
from June 2024


